

New curricula in Precision Agriculture using GIS technologies and sensing data CUPAGIS

Activities		Start	End
Ref.nr/ Sub-ref nr	Title		
1.1 Prep.	Review of the current curricula for BA/MSc in target area in PC HEIs. Guideline and plan for revising existing courses	15.11.2018	30.04.2019
1.2 Prep.	Agreement on instructional strategy and guidelines for BA/MSc curricula design including the use of new Educational Technologies	15.11.2018	31.03.2019
2.1 Dev.	a) Prepare a set of new core curricula and transferable modules inclusive innovative teaching/ learning facilities; develop syllabi; b) adopt on institutional level c) accredit on national level	a) 01.12.2018 b) 01.10.2019 c) 01.10.2020	a) 31.03.2020 b) 31.05.2020 c) 31.08.2021
2.2 Dev.	A) Prepare a set of documentation for PAGIS and VCR; B) purchase the equipment incl. software; install the equipment	a) 01.02.2019 b) 01.03.2019	a)30.09.2019 b)31.05.2020
2.3 Dev.	a) Casting criteria for participants and retraining program for academic teachers. b) Retrain academic teachers in new curricula using innovative teaching/ learning facilities and agreed instructional strategies	a)01.01.2019 b)01.09.2019	a)31.03.2019 b)31.08.2020
2.4 Dev.	To update the current BA/MSc curricula/create updated programs in the target area according to the Bologna requirements and the new developments	01.04.2019	30.09.2020
2.5 Dev.	a) Master Classes in new curricula b) Pilot operation of PAGIS and VCR	a) 01.09.2020 b) 31.05.2020	a)30.05.2021 b) 14.11.2021
2.6 Dev.	Pilot teaching of updated/new curricula/modules/courses	01.09.2020	14.11.2021
3.1 Quality	The Quality assurance strategy/Q Plan of each PC university including internal/external Quality evaluation/reports according to Q Plan	15.11.2018	14.11.2021
4.1 Diss.	Project DISS& EXP /communication plan using a Set of Promotional Materials; Dissemination Events, Joint WEB based platform, "CUPAGIS+" Agreement	15.11.2018	14.11.2021
4.2 Diss.	Full media coverage of the project activities inclusive developing and maintenance of Joint WEB based platform	15.11.2018	14.11.2021
4.3 Diss.	Develop a set documentation on PASENSO with stakeholders support /purchase /install equipment /establish	01.02.2019	30.04.2020
4.4 Diss.	a) Staff training PASENSO b) Pilot operation of PASENSO c) Establishing Regional /International PASENSO network	a) 01.04.2020 b) 01.04.2020 c) 01.04.2020	a) 31.10.2020 b) 14.11.2021 c) 30.04.2021
4.5 Diss.	Refresh training courses for graduates in PASENSO	01.09.2020	31.08.2021
4.6 Diss..	International BA/ MSc Summer Schools*	01.06.2020	31.07.2021
5.1. Manag.	Management of the project including Project management online, daily project administration and coordination	15.11.2018	14.11.2021
5.2. Manag.	Coordination meetings	15.11.2018	14.11.2021

Important milestone:

*First summer school: app. 06-07.2020;
Second summer school: app. 06-07.2021

(will be discussed at the kick-off meeting)

2.6. Pilot teaching updated/new curricula/modules/courses start: 01.09.2020