



Co-funded by the  
Erasmus+ Programme  
of the European Union



**EXOLAUNCH**

**Joint Project: Capacity Building in the Field of Higher  
Education ERASMUS+ 2018**

# **MILESTONES AND DELIVERABLES**

**The second and the third project years**

**New curricula in Precision Agriculture using GIS technologies and sensing data**

**(CUPAGIS)**

**Online ZOOM conference**

**19 June 2020**

**[www.cupagis.eu](http://www.cupagis.eu)**



# Agenda for today

- Dr. Andrey Girenko on the External QA report – conclusions and recommendations
- Plans for the upcoming years; exchange of ideas and feedback



Co-funded by the  
Erasmus+ Programme  
of the European Union



**EXOLAUNCH**

**Modernize current curricula in the target area**

**Deadline: 31.05.2020**

**Develop new curricula and transferable modules**

**Deadline: 31.05.2020**



Co-funded by the  
Erasmus+ Programme  
of the European Union



**EXOLAUNCH**

## Accredit modernized & new curricula and transferable modules

**Deadline for university level: 31.07.2020**

**Deadline for national level: 31.08.2021**

### **Important for the accreditation on the university level!**

- The accreditation procedure should start before the pilot teaching (January 2020)
- The accreditation certificate should be issued before July 2020



Co-funded by the  
Erasmus+ Programme  
of the European Union



EXOLAUNCH

## Quality Assurance of implementation of the modernized & new curricula

### 1<sup>st</sup> Phase of QA before pilot teaching

The peer review should be completed before the accreditation on the university level

**Deadline for the list of peer reviewers and dates of reviews: 28.02.2020**

**Deadline for sending the peer review template: 31.03.2020**

**Deadline for the expert's peer review: 31.05.2020**

**The peer review can include the expert's conclusion**



Co-funded by the  
Erasmus+ Programme  
of the European Union



EXOLAUNCH

## Quality Assurance of implementation of the modernized & new curricula

### 2<sup>nd</sup> Phase of QA after the beginning of pilot teaching

**Deadline for conducting surveys of students, teachers, employers, alumni etc. in order to find out their opinion about the modernized/new curricula:**

**April 2021**

**Deadline for improvement of modernized/new curricula according to the results of the surveys: **June 2021****

### 3<sup>rd</sup> Phase of QA in the end of the project

**Deadline of the final peer review in order to assess the level of quality of implementation of the modernized/new curricula in the university: **October 2021****



Co-funded by the  
Erasmus+ Programme  
of the European Union



**EXOLAUNCH**

**Retrain teachers in modernized/new curricula**

**Deadline: 31.08.2020**

# Equipment

- A separate session with Prof. Tarmo Soomere and Mrs. Anu Green is needed to clarify equipment issues.
- Due to the COVID-19 the deadlines of the delivery are postponed.





Co-funded by the  
Erasmus+ Programme  
of the European Union



EXOLAUNCH

## Master-classes in new curricula

**Deadline: 30.09.2021**

## Pilot teaching & operation of PAGIS and VCR

**Start day: 01.09.2020 (postponed)**

**Operation until the end of the project**



Co-funded by the  
Erasmus+ Programme  
of the European Union



EXOLAUNCH

## International BA/ MSc Summer Schools (not possible)

Terms	Hosting university (city, country)	New Modules	Number of participants from each target university
16 -22 July 2020	Summer School 2020 / Czech University of Life Sciences Prague	Will be defined	-1 teacher (more teachers – at university’s own expense)  -MSc/PhD students (2-3) can participate at university’s own expense;
21 – 26 September 2020	Training in Precision Agriculture / Agricultural University of Plovdiv	Will be defined	3 teachers (more participants – at university’s own expense)

# Summer Schools

- Due to COVID-19, Summer Schools were cancelled.
- The negotiations with the European Partners (Bulgaria and Czech Republic) are being conducted, but the communication is not stable due to the pandemic.



Co-funded by the  
Erasmus+ Programme  
of the European Union



**EXOLAUNCH**

**Develop a set documentation on PASENSO with stakeholders support / purchase**

**Deadline: 30.11.2019**

**Deadline for equipment: 30.04.2020 (postponed)**



Co-funded by the  
Erasmus+ Programme  
of the European Union



EXOLAUNCH

## Dissemination and Sustainability

Full media coverage of the project activities  
Dissemination events  
Updating Joint WEB project platform  
Updating WEB pages of target universities (information about new and updated courses)  
Signing bilateral agreement between university and enterprises

**Permanently**

## Management

Management of the project including Project management online  
Daily project administration  
Coordination meetings

**Permanently**



Co-funded by the  
Erasmus+ Programme  
of the European Union



EXOLAUNCH

## Recommendations

- Constantly update the internet links to the Partner university pages where the new/renewed programs are publicized and announced for the students, mentioning that these programs have been developed with the support of Erasmus+
- Constantly gather information which improvements took place in the university during the previous year of the project
- Collect scans of agreements signed between university and industrial partners and non-academic organizations of your country
- Collect scans of peer reviews and completed questionnaires by students, graduates, alumni, teachers, employers etc.
- Collect other documents that prove successful implementation of project results in your university



Co-funded by the  
Erasmus+ Programme  
of the European Union



**EXOLAUNCH**

## Recommendations for the period after the establishment of PAGIS and PASENSO

- Information about the work of PAGIS and VCR: workload of PAGIS and VCR (which students use it, how many and for which courses)
- Assessment of the work of PASENSO on the basis of questionnaires answered by students, teachers, graduates, employers, alumni

# Printing

- You can always email us with a request to print something (teaching/dissemination materials)
- We can finance the printing in Germany and send the printed materials to Algeria or we can finance the printing in-situ.





Co-funded by the  
Erasmus+ Programme  
of the European Union



CUPAGIS

EXOLAUNCH

## QUESTIONS?





Co-funded by the  
Erasmus+ Programme  
of the European Union



EXOLAUNCH

# THANK YOU FOR YOUR ATTENTION!

Project Management: EXOLAUNCH GmbH

Project Coordinator:  
Tallinn University of Technology  
Prof. Dr. Tarmo Soomere

